
 
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE:  July 19, 2005 
 
SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR SAMMAMISH FOREST 

MANOR SERVICE LINE REPLACEMENTS, PROJECT NO. 
03-OW-27/100302 

 
 
 I. RECOMMENDED ACTION 
 

Move to approve the final contract amount with West Coast Construction Company 
Inc., for the base bid amount of $210,473.60 plus change orders, bid item quantity 
increases and decreases and appropriate sales tax, which resulted in a final contract 
amount of $210,473.56, and accept construction of the Sammamish Forest Manor 
Service Line Replacement, Project No. 03-OW-27/100302 as of July 19, 2005. 

 
 
 II. DEPARTMENT CONTACT PERSONS 
 
 David Rhodes, Director of Public Works  556-2705 
 Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
 Ron Grant, Construction Engineering Manager  556-2742 
 Michael Haley, Project Manager  556-2843 
 
 
 III. DESCRIPTION 
 

The Sammamish Forest Manor Service Line Replacement Project is a water system 
upgrade for the Sammamish Forest Manor neighborhood in the City of Redmond.  
Overall there are 44 service lines that have been replaced in the neighborhood.  
Historically the service lines in this neighborhood have been a source of water leaks 
and many of the service lines have been repaired or replaced by City maintenance 
personnel.  The remaining problematic service lines in the neighborhood were 
replaced by this project, before the pavement overlay program repaves the streets in 
the neighborhood later this summer.  
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The contractor began work in May of 2005, and work was completed in June of 
2005.  There were no contractor claims filed against the City, and no liquidated 
damages were assessed against the contractor. 
 
All work under this contract has been completed in accordance with the plans and 
specifications approved by the City Engineer.  The recommended action approves 
the final amount and constitutes final acceptance of the work under the contract. 
 

 
 IV. IMPACT 
 
  A. Service/Delivery: 
 
   Water system upgrades are complete. 
 
  B. Fiscal: 
   Construction Costs: 
   Original Contract (West Coast Const. Company Inc.) $193,450.00 
   Bid Item Quantity Increase and Decrease (.04) 
   Sales Tax     17,023.60 
   Subtotal $210,473.56 
 
   Construction Engineering and Inspection     20,000.00 
   Total $230,473.56 
 
   Project Funding: 
   Water/Wastewater CIP $230,473.56 
    
 
 V. ALTERNATIVES 
 
  None. 
 
 
 VI. TIME CONSTRAINTS 
 
  Following project acceptance, in accordance with RCW 60.28, the contract retainage 

will be released upon receipt of clearances from the Department of Revenue and 
Labor & Industries and a mandatory 45-day waiting period for filing of claims and 
liens. 
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 VII. LIST OF ATTACHMENTS 
 

A. Vicinity Map 
 

 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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